

**TC-AIMS II Block 2 ARMY ONLY IIPT  
Meeting Minutes – 5 Dec 03**

1. An Army-Only IIPT for TC-AIMS-II Block 2 was held at Presidential Towers, 2511 Jefferson Davis Hwy, Arlington, Virginia on 5 Dec 2003. This was an Army-Only event with the purpose of addressing issues of concern regarding the upcoming ASARC.
2. The briefing slides are attached.
3. The meeting convened at 9:00 a.m. with opening remarks and a review of the milestone event schedule by Mr. Rob Morris, PM TIS. The most immediate concern was the early identification of required or open actions approaching the 22 Dec ASARC. The planned timeframes for the subsequent IIPT and OIPT are the weeks of 5 Jan 04 and 19 Jan 04 respectively.
4. The status of documents required for the ASARC were then reviewed with emphasis on the Economic Analysis and the approval of the Army Cost Position. CEAC stated their disagreement with the Block development schedule depicting 18 month increments and that there needs to be an extension to the program. Their position is that the Block schedule cannot be achieved in that period, thereby impacting the program costs. Mr. Osborn (Army G-4) explained that POM figures were adjusted to reflect early decisions to accept risks of an extended program slippage and that we do not want to be in the position of having to change the definition of Block 3 as planned.
5. Operational Testing for the Army concluded with the Army DAG on 24 Nov. Dr. Maddux (ATEC) indicated that ATEC has the test data and is simultaneously working with DOTE to develop the test results. She indicated that a cursory review of the data shows significant improvement for the Army and Navy over previous analyses. Dr. Maddux stated that ATEC can deliver their analysis and proposed recommendation in briefing form on 19 Dec with the final report to be prepared prior the Jan 04 MDR.
6. Several attendees requested that the signature pages for approved documents be placed in the "Approved Documents" folder on the TIS Web site. JPMO will review omissions and post the signature pages accordingly. Furthermore, documents with limited access will be placed in a restricted folder on the TIS Web site and passwords will be distributed to parties with a need for access.
7. A side-bar discussion of the CIO Assessment resulted in a course of action to resolve all issues from the Army G-6 perspective. Following the IIPT, all issues were resolved and the CIO Assessment was prepared for final approval action.
8. An Army G-1 representative was not present at the IIPT preventing any discussion of MANPRINT issues.

Submitted by:  
Mike Helms